
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

4:39 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 157 Date: 16-Sep-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 373

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 049 0-000-000.04904-0120F4 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 157 Date: 16-Sep-2010 Thursday

Bid Item: 055 W-L07-000.05504-0120F4 W Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 W-L08-000.05504-0120F4 W Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L07-000.05504-0120F4 E Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L08-000.05504-0120F4 E Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 157 Date: 16-Sep-2010 Thursday

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 157 Date: 16-Sep-2010 Thursday

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-OBG.05604-0120F4 E Line Lift 07 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-ALB.05604-0120F4 E Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-WEL.05604-0120F4 E Line Lift 07 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 157 Date: 16-Sep-2010 Thursday

Bid Item: 056 E-L08-WEL.05604-0120F4 E Line Lift 08 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-E2C-ESA.06004-0120F4 W Line E2 Cap East Saddle

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

W2 Foundation Well Cover Slabs (Item 38):
·CONCO carpenters dismantelled the form work and casting beds prepared for the cover slabs. These
were hauled away.

W2 HRC Couplers installation for Bike Path Brackets
·CONCO people continued to build the working platform for installing the HRC couplers for oart of the day.
·ABF/CMC had one iron worker today to install the HRC coupler rebars.
·He only installed a few rebars. Some the rebars were found to be too long for the SW bracket pad for the
bike path.
·CONCO people built another plateform for the S-E bracket for iron workers to start working there.

CCO 153 Hinge K Bearings Machining in the Field
·ABF continues to perform machining the Hinge K Pipe beams.
·It continued the 1st machinig at 7.5 degree and started on the rough part of the 2nd machining at 15
degree. It finished the machining of the 1st pipe beam around noon time. Bob Brignano accepted the work.
·ABF had only one guy working. The machining was being done as 3/1000 inch per revolution as the rough
finish.
·ABF started to prepare for machining the 2nd pipe beam on 9/14/10 and worked on machining of the 2nd
pipe beam till close.
·ABF continues to machine the 2nd pipe beam.
·Today, ABF gave direction to the machining iron worker to speed up the grinding process. He changed
the assdembly to use a larger grinding bit.

060 W-E2C-ESA.060
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 157 Date: 16-Sep-2010 Thursday

Erect Deviation Saddle Erection Activities (Item 60)
·ABF moved two Deviation Saddle W2W3 and W2W2 (for installation on north side) in the general
working area on 9/13/10.
·ABF also moved Jacking Sadle in the general working area on 9/13/10.
·ABF removed the cover of W2W3 this morning at the bottom.
·ABF’s formeman Scott for Deviaiton Saddles and Lalit looked at the base hole pattern. We looked at the
same on top of W2 and these looked as matching. No measurements were made.
·On 9/14/10 at end of the day, ABF laid the Saddle side ways to check on other sides.
·Today ABF lifted the Deviaion Saddle W2W2 and placed on the cradle in preparation for possibly lifitng
this wek.
·ABF had a crew of 5 Iron Workers and two operators/oiler as below:
oJerry Kabal F/m
oRoberto H Zeleda
oGabriel Reis
oJohny Cazicies
oRich Garcia
oBill Alger, OP
oScott Ross, Oiler
·ABF tested the lifitng of the Deviaion Saddle today. ABF attached a spreader beam and test lifted the
assembly by close of the day.

·Pier 7 Activities (Item 55)
·ABF continues to work on 7-W & 8-W.
·ABF continues to work on cross beams CB-7 and CB-8.
·The Lifting Frame was taken to job site and brought back.

Activities at Site (Item 56):
·ABF was working on Bolting and welding operation between Lift 6-E and 7-E.
·ABF completed bolting operation of Temporary Truss on 9/16/10.
·On 9/14/10, ABF lifted Cross Beam CB-7. It brought CB-7 to the site at about 9 AM and erected it using
the auxiliary hook of the Shear Leg Crane. By 12 Noon, the CB-7 was touching the OBG Lift 7-E top
flange and was temporarily held in position using pins and bolts. In the afternoon, shear bolts were/pins
were inserted on the sides and bottom flange and the Shear leg Crane was released around 1:30 PM.
·On 9/15/10, ABF placed Cross Beam CB-8.
·Today 9/16/10, ABF placed the cradle for OBG Lift 7-W on the W-Line truss.
·ABF kept setting the cradle pieces.

·Miscellaneous Activities
·Paul mentioned that the Lift 7-W will be lifted on Saturday. I informed that myself and Philip will cover it.
David Bradd will also help as needed.
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